
 

 

 
 

JLab-FNAL-SLAC LCLS-II Cryomodule Shipping and 
Receiving Meeting 

 

JLab Action Items 
 

Unloading Procedure 
 Assist counterparts in FNAL and SLAC in developing a procedure for unloading the 

cryomodules in Sector 10 at SLAC.  
 Participate in developing requirements for improvements to be made to Sector 10 

unloading area 
 
Readiness Timeline 

 Identify a set time by which shipping equipment and infrastructure upgrades need to be 
ready in order to meet prototype cryomodule schedule 

 
Review FNAL Analysis 

 Review FNAL analyses on Shipping Frame, End Caps and Shipping Loads (when 
completed) 

 
JLab Loading Procedure 

 Prepare and distribute loading procedure used at JLab for loading Cryomodules on to 
flat-bed trucks 

 
Procurement Timeline 

 Determine timeline for shipping frame and end cap procurement 
 Specify design review dates and aims 

 

 

 


